
 

 

 
 

JLab-FNAL-SLAC LCLS-II Cryomodule Shipping and 
Receiving Meeting 

 

JLab Action Items 
 

Unloading Procedure 
 Assist counterparts in FNAL and SLAC in developing a procedure for unloading the 

cryomodules in Sector 10 at SLAC.  
 Participate in developing requirements for improvements to be made to Sector 10 

unloading area 
 
Readiness Timeline 

 Identify a set time by which shipping equipment and infrastructure upgrades need to be 
ready in order to meet prototype cryomodule schedule 

 
Review FNAL Analysis 

 Review FNAL analyses on Shipping Frame, End Caps and Shipping Loads (when 
completed) 

 
JLab Loading Procedure 

 Prepare and distribute loading procedure used at JLab for loading Cryomodules on to 
flat-bed trucks 

 
Procurement Timeline 

 Determine timeline for shipping frame and end cap procurement 
 Specify design review dates and aims 

 

 

 


